

Construction Agreement and Approved Change Order

Oakwood Medical Pavilion | Project OMP-24017 | CityBuild Contractors | Executed 2026-01-15

Contract summary

Field	Value
Owner	Oakwood Health Properties
Prime contractor	CityBuild Contractors, LLC
Base contract sum	\$1,000,000.00
Approved Change Order CO-001	\$50,000.00
Adjusted contract sum	\$1,050,000.00
Retainage	10.0% of completed and stored work
Payment timing	Monthly applications; progress documentation required

Included scope

Sitework, structural work, MEP rough-in, interior finishes, commissioning, and closeout. The schedule of values is limited to these construction activities and formally approved change orders.

Excluded scope

Furniture procurement, owner IT equipment, and movable medical equipment are excluded unless authorized by a fully executed change order.

Required submission support

Each payment application must include a current conditional lien waiver, certificate of insurance, current schedule of values, and written approval for any change work billed. Missing support requires reviewer confirmation before a payment recommendation.

Approved Change Order CO-001

Change order	Description	Status	Amount
CO-001	Additional medical-gas piping in patient wing	Approved 2026-03-11	\$50,000.00