

Change Order Log

Oakwood Medical Pavilion | Project OMP-24017 | Status as of 2026-07-31

Change order register

ID	Description	Amount	Status	Approval evidence
CO-001	Additional medical-gas piping	\$50,000.00	Approved	Executed 2026-03-11
CO-002	Temporary generator rental for delayed utility tie-in	\$30,000.00	Pending	Pricing received; owner signature not obtained

Control note

CO-002 is not approved and must not be billed in a payment application until the owner signs the change order. This log intentionally conflicts with any document that calls CO-002 approved.