

Payment Application No. 7 - Draft Submission

Oakwood Medical Pavilion | CityBuild Contractors | Period ending 2026-07-31 | Training exception case

Summary requested by contractor

Field	Amount / status
Base contract	\$1,000,000.00
Approved change orders	\$50,000.00
Pending change orders	\$30,000.00
Previous payments	\$600,000.00
Current payment requested	\$450,000.00
Total completed and stored	\$1,110,000.00
Retainage shown	\$25,000.00 (document states 10.0%)
Approval status	Draft - submitted for review

Schedule of values

Line	Description	Scheduled value	Previous	Current	Total completed
01	Sitework and structural	\$400,000.00	\$250,000.00	\$150,000.00	\$400,000.00
02	MEP rough-in	\$300,000.00	\$175,000.00	\$120,000.00	\$295,000.00
03	Interior finishes	\$350,000.00	\$175,000.00	\$210,000.00	\$385,000.00
04	CO-002 temporary generator rental	\$30,000.00	\$0.00	\$30,000.00	\$30,000.00

Schedule-of-values current-period line total: \$510,000.00. The requested current payment above is \$450,000.00.

Narrative and support

An additional furniture procurement request of \$32,500.00 is included in the contractor narrative. Furniture is not a listed contract scope item and no executed change order is attached.

The temporary generator rental is billed under CO-002. The change-order log lists CO-002 as pending, not approved.

Temporary generator rental of \$20,000.00 was also described in Payment Application No. 6. No conditional lien waiver or certificate of insurance is included with this draft submission.