

Payment Application No. 7 - Final Revised Submission

Oakwood Medical Pavilion | CityBuild Contractors | Period ending 2026-07-31 | Revised after reviewer findings

Revised summary

Field	Amount / status
Adjusted contract	\$1,050,000.00
Previous payments	\$600,000.00
Current payment requested	\$435,000.00
Total completed and stored	\$1,035,000.00
Retainage	\$103,500.00 (10.0%)
Approval status	Final revised submission

Corrected schedule of values

Line	Description	Scheduled value	Previous	Current	Total completed
01	Sitework and structural	\$400,000.00	\$250,000.00	\$150,000.00	\$400,000.00
02	MEP rough-in	\$300,000.00	\$175,000.00	\$120,000.00	\$295,000.00
03	Interior finishes	\$350,000.00	\$175,000.00	\$165,000.00	\$340,000.00

Corrected current-period line total: \$435,000.00. CO-002 and furniture procurement were removed pending approval. The required conditional lien waiver and certificate of insurance are attached to the final submission.

Resolution statement

The prior draft variances were corrected: the interior-finishes bill-to-date amount no longer exceeds scheduled value, retainage is recalculated at 10.0%, and the unsupported change work is not billed.